COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/18/2001

ESTIMATE SUMMARY 08:34:04

CONTID: C12963 ESTIMATE NO: 0019 PROG SPEC YR: 1999

PCN: 12963-BID

CONTRACT DESCRIPTION: TIME CHARGED: 363.0 DAYS TIME ALLOW: 425 WORK DAYS
BIJOU TO FILLMORE (NORTHBOUND) ORIG TIME ALLOW: 390 WORK DAYS

COFRS REPORTING CATEGORY: 2 FACS REF NO:

PERCENT TIME: 85.41

PROJECT NO: IM 0252-329
BIJOU TO FILLMORE (NORTHBOUND)
NAME OF ROAD: I-25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2001 DATE TIME STARTED 03/15/2000

7353 S. EAGLE STREET DATE LET 01/20/2000 DATE WORK BEGAN 03/15/2000
DATE AWARDED 02/17/2000 DATE TIME STOPPED 01/17/2003

DATE CONTRACT EXECUTED 03/03/2000 01/17/2003

DATE NOTICE TO PROCEED ~ 03/15/2000

DATE ACCEPTED

CENTENNIAL CO 80112-422: 303/627-2600

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 16,498,916.89  PARTICIPATING $  15,204,330.28 366,710.53
AWARD PROJECT AMT: $ 13,635,156.32 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.15% TOTAL EARNINGS 15,204,330.28 366,710.53
FUNDS AVAILABLE: $ 1,294,586.61  STOCKPILED MATERIALS 3,119.12 -1,583.40
GROSS EARNINGS 15,207,449.40 365,127.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -204,527.34 0.00
SECURITIES ENCUMBERED 103,949.05 0.00
NET EARNINGS 15,106,871.11 365,127.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,106,871.11 365,127.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 365,127.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12963-BID ESTIMATE RUN 09/18/2001

PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
155,319.00000 1.000 155,319.00
0010 202-00001 REMOVAL OF STRUCTURE 84.000 84.000
EACH 0.000 0.00
393.93000 84.000 33,090.12
0015 202-00010 REMOVAL OF TREE 365.000 313.000
EACH 0.000 0.00
197.56000 313.000 61,836.28
0020 202-00011 TREE TRIMMING 57.000 7.000
EACH 0.000 0.00
168.83000 7.000 1,181.81
0025 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 562.000 362.000
5% 0.000 0.00
12.38000 362.000 4,481.56
0030 202-00035 REMOVAL OF PIPE 6,196.000 6,196.000
LF 0.000 0.00
6.75000 6,196.000 41,823.00
0035 202-00070 REMOVAL OF BARRICADE 4.000 0.000
EACH 0.000 0.00
140.69000 0.000 0.00
0040 202-00090 REMOVAL OF DELINEATOR 98.000 98.000
EACH 0.000 0.00
5.63000 98.000 551.74
0045 202-00160 REMOVAL OF WALL 730.000 730.000
SF 0.000 0.00
9.28000 730.000 6,774.40
0050 202-00201 REMOVAL OF CURB 3,364.000 3,364.000
LF 0.000 0.00
1.46000 3,364.000 4,911.44
0055 202-00203 REMOVAL OF CURB AND GUTTER 9,534.000 9,534.000
LF 0.000 0.00

2.59000 9,534.000 24,693.06
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 1,054.000 654.000
LF 0.000 0.00
6.19000 654.000 4,048.26
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 500.000 0.000
SY 0.000 0.00
25.89000 0.000 0.00
0070 202-00220 *REMOVAL OF ASPHALT MAT 83,132.000 82,610.000
SY 401.000 481.20
1.20000 83,011.000 99,613.20
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,792.000 8,792.000
SY 0.000 0.00
2.09000 8,792.000 18,375.28
0077 202-00240 REM ASPHALT MAT (PLANING) PROJECT EXTENSION 3,613.000 3,073.000
53% 0.000 0.00
3.50000 3,073.000 10,755.50
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 26,897.000 9,735.000
SF 236.000 233.64
0.99000 9,971.000 9,871.29
0085 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
8,763.39000 1.000 8,763.39
0090 202-00700 REMOVAL OF LIGHT STANDARD 76.000 76.000
EACH 0.000 0.00
104.70000 76.000 7,957.20
0095 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,707.40000 1.000 3,707.40
0100 202-00810 REMOVAL OF GROUND SIGN 107.000 107.000
EACH 0.000 0.00
85.73000 107.000 9,173.11
0105 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,570.50000 1.000 1,570.50



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 202-01000 REMOVAL OF FENCE 13,935.000 13,935.000
LF 0.000 0.00
1.31000 13,935.000 18,254.85
0115 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,814.000 4,814.000
LF 0.000 0.00
2.09000 4,814.000 10,061.26
0120 202-01135 *REMOVAL OF GUARDRAIL THRIE BEAM 1,745.000 701.000
LF 0.000 0.00
2.62000 701.000 1,836.62
0125 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 14,590.000 3,800.000
LF 8,790.000 24,699.90
2.81000 12,590.000 35,377.90
0130 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 515.000 515.000
LF 0.000 0.00
2.09000 515.000 1,076.35
0135 202-01300 *REMOVAL OF END ANCHORAGE 24.000 24.000
EACH 0.000 0.00
104.70000 24.000 2,512.80
0140 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 268,121.000 268,121.000
cY 0.000 0.00
5.42000 268,121.000 1,453,215.82
0142 203-00060 EMB MATL (CIP) PROJECT EXTENSION 1,027.000 0.000
cY 0.000 0.00
29.15000 0.000 0.00
0145 206-00000 STRUCTURE EXCAVATION 31,758.000 31,476.000
cY 0.000 0.00
1.91000 31,476.000 60,119.16
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 2,163.000 2,163.000
cY 0.000 0.00
56.28000 2,163.000 121,733.64
0155 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,693.000 3,658.000
cY 0.000 0.00
14.63000 3,658.000 53,516.54
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0160 206-00200 STRUCTURE BACKFILL (CLASS 2) 3,838.000 3,813.000
cY 0.000 0.00
1.13000 3,813.000 4,308.69
0165 206-00510 FILTER MATERIAL (CLASS A) 54.000 54.000
cY 0.000 0.00
29.26000 54.000 1,580.04
0170 208-00010 EROSION BALES 6,187.000 915.000
EACH 814.000 8,245.82
10.13000 1,729.000 17,514.77
0175 208-00033 SEDIMENT TRAP 23.000 0.000
EACH 0.000 0.00
827.24000 0.000 0.00
0180 208-00050 STORM DRAIN INLET PROTECTION 40.000 0.000
EACH 0.000 0.00
253.24000 0.000 0.00
0185 208-00110 SEDIMENT REMOVAL AND DISPOSAL 585.000 107.000
cY 0.000 0.00
5.63000 107.000 602.41
0190 208-00205 EROSION CONTROL SUPERVISOR 310.000 112.000
HOUR 0.000 0.00
61.90000 112.000 6,932.80
0195 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
33,765.00000 1.000 33,765.00
0200 210-00810 RESET GROUND SIGN 10.000 10.000
EACH 0.000 0.00
130.56000 10.000 1,305.60
0205 210-01135 *RESET GUARDRAIL THRIE BEAM 100.000 0.000
LF 100.000 916.00
9.16000 100.000 916.00
0210 210-02006 RELAY PIPE (6 INCH) 120.000 120.000
LF 0.000 0.00
10.13000 120.000 1,215.60
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0215 210-02008 RELAY PIPE (8 INCH) 0.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
0220 210-02016 RELAY PIPE (16 INCH) 786.000 786.000
LF 0.000 0.00
50.74000 786.000 39,881.64
0225 210-04010 ADJUST MANHOLE 6.000 1.000
EACH 0.000 0.00
669.67000 1.000 669.67
0226 211-00100 DRILLING HOLE ADDED ITEM CMO #25 1,635.000 0.000
LF 0.000 0.00
14.38000 0.000 0.00
0228 211-02275 CEMENT GROUT ADDED ITEM CMO #25 4,403.000 0.000
cY 0.000 0.00
12.44000 0.000 0.00
0230 212-00006 *SEEDING (NATIVE) 51.800 39.100
ACRE 0.000 0.00
558.05000 39.100 21,819.76
0235 212-00047 *SOIL PREPARATION (SPECIAL) 51.800 39.100
ACRE 0.000 0.00
3,099.12000 39.100 121,175.59
0240 213-00002 *MULCHING (WEED FREE HAY) 51.800 39.100
ACRE 0.000 0.00
620.87000 39.100 24,276.02
0245 213-00061 *MULCH TACKIFIER 7,770.000 5,865.000
LB 0.000 0.00
2.38000 5,865.000 13,958.70
0250 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 4.000 0.000
EACH 0.000 0.00
2,617.50000 0.000 0.00
0255 216-00039 *SOIL RETENTION BLANKET (STRAW) 9,842.000 7,890.000
53% 0.000 0.00
1.98000 7,890.000 15,622.20
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
11.14000 0.000 0.00
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,084.840 1,028.870
TON 0.000 0.00
103.24000 1,028.870 106,220.54
0270 403-34324 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 0.000 0.000
(96)(AC-20R)
TON 0.000 0.00
44.97000 0.000 0.00
0271 403-34342 HBP (GR S) (ASPH) (96) (PG 64-28) 11,444.440 11,444.180
TON 0.000 0.00
44.97000 11,444.180 514,644.77
0272 403-34352 HBP (GR S) (ASPH) (96) (PG 58-28) 7,389.940 7,389.940
TON 0.000 0.00
41.95000 7,389.940 310,007.98
0273 403-34342 HBP (GR S) (ASPH) (96) (PG 64-28) PROJECT EXTEN SION 5,205.850 5,205.850
TON 0.000 0.00
47.25000 5,205.850 245,976.41
0275 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,941.000 8,941.000
GAL 0.000 0.00
1.05000 8,941.000 9,388.05
0277 411-10255 EMUL ASPH (SS) PROJECT EXTENSION 3,845.000 3,845.000
GAL 0.000 0.00
1.75000 3,845.000 6,728.75
0280 412-00800 *CONCRETE PAVEMENT (8 INCH) 16,324.000 16,324.000
SY 0.000 0.00
27.12000 16,324.000 442,706.88
0285 412-01100 *CONCRETE PAVEMENT (11 INCH) 77,874.000 77,874.000
5% 0.000 0.00
31.10000 77,874.000 2,421,881.40
0290 503-00054 *DRILLED CAISSON (54 INCH) 166.000 166.000
LF 0.000 0.00
203.82000 166.000 33,834.12
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PCN: 12963-BID ESTIMATE RUN 09/18/2001

PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0295 506-00212 RIPRAP (12 INCH) 83.000 50.000
CY 0.000 0.00
50.65000 50.000 2,532.50
0300 506-00218 RIPRAP (18 INCH) 1,181.000 1,181.000
CcY 0.000 0.00
32.64000 1,181.000 38,547.84
0305 507-00000 CONCRETE SLOPE AND DITCH PAVING 97.000 81.300
CY 0.000 0.00
121.11000 81.300 9,846.24
0310 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 47.500 31.500
CcY 0.000 0.00
227.94000 31.500 7,180.11
0315 601-03030 CONCRETE CLASS D (BOX CULVERT) 79.700 79.700
CY 0.000 0.00
555.71000 79.700 44,290.09
0320 601-03050 CONCRETE CLASS D (WALL) 293.900 252.100
CcY 0.000 0.00
212.71000 252.100 53,624.19
0325 602-00000 *REINFORCING STEEL 51,041.000 51,041.000
LB 0.000 0.00
0.46000 51,041.000 23,478.86
0330 603-01120 12 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
47.27000 24.000 1,134.48
0335 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,362.000 2,347.000
LF 0.000 0.00
43.89000 2,347.000 103,009.83
0340 603-01300 30 INCH REINFORCED CONCRETE PIPE 90.000 90.000
LF 0.000 0.00
61.90000 90.000 5,571.00
0345 603-01360 36 INCH REINFORCED CONCRETE PIPE 976.000 976.000
LF 0.000 0.00

61.90000 976.000 60,414.40
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PCN: 12963-BID ESTIMATE RUN 09/18/2001

PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0350 603-01420 42 INCH REINFORCED CONCRETE PIPE 368.000 368.000
LF 0.000 0.00
78.79000 368.000 28,994.72
0355 603-01480 48 INCH REINFORCED CONCRETE PIPE 1,037.000 1,037.000
LF 0.000 0.00
103.55000 1,037.000 107,381.35
0360 603-01540 54 INCH REINFORCED CONCRETE PIPE 501.000 501.000
LF 0.000 0.00
126.06000 501.000 63,156.06
0365 603-01600 60 INCH REINFORCED CONCRETE PIPE 624.000 624.000
LF 0.000 0.00
140.69000 624.000 87,790.56
0370 603-01660 66 INCH REINFORCED CONCRETE PIPE 402.000 402.000
LF 0.000 0.00
171.08000 402.000 68,774.16
0375 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 612.000 628.000
LF 0.000 0.00
50.65000 628.000 31,808.20
0380 603-02720 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 159.000 159.000
LF 0.000 0.00
241.98000 159.000 38,474.82
0385 603-02900 113X72 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 429.000 429.000
LF 0.000 0.00
332.02000 429.000 142,436.58
0390 603-05012 12 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
647.16000 1.000 647.16
0395 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
731.58000 0.000 0.00
0400 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

787.85000 1.000 787.85
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0405 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
675.30000 1.000 675.30
0410 603-05054 54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,463.15000 1.000 1,463.15
0415 603-07360 36 INCH REINFORCED CONCRETE PIPE (JACKED) 158.000 158.000
LF 0.000 0.00
604.07000 158.000 95,443.06
0420 603-07600 60 INCH REINFORCED CONCRETE PIPE (JACKED) 131.000 131.000
LF 0.000 0.00
938.29000 131.000 122,915.99
0425 603-50012 12 INCH PLASTIC PIPE 170.000 170.000
LF 0.000 0.00
30.39000 170.000 5,166.30
0430 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
1,857.08000 4.000 7,428.32
0435 604-00310 INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00
2,532.38000 1.000 2,532.38
0440 604-00315 INLET TYPE C (15 FOOT) 2.000 2.000
EACH 0.000 0.00
4,502.00000 2.000 9,004.00
0445  604-00350 INLET TYPE C (SPECIAL) (5 FOOT) 3.000 3.000
EACH 0.000 0.00
3,376.50000 3.000 10,129.50
0450  604-00350 INLET TYPE C (SPECIAL) (10 FOOT) 7.000 6.000
EACH 0.000 0.00
4,276.90000 6.000 25,661.40
0455  604-00350 INLET TYPE C (SPECIAL) (15 FOOT) 3.000 3.000
EACH 0.000 0.00
4,839.65000 3.000 14,518.95
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0460 604-00505 INLET TYPE D (5 FOOT) 7.000 7.000
EACH 0.000 0.00
2,757.48000 7.000 19,302.36
0465 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,770.43000 1.000 3,770.43
0470 604-00515 INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,077.70000 1.000 6,077.70
0475 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
2,870.03000 3.000 8,610.09
0480 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
3,882.98000 2.000 7,765.96
0485 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
5,064.75000 1.000 5,064.75
0490 604-31005 MANHOLE BOX BASE (5 FOOT) (SPECIAL) 1.000 1.000
EACH 0.000 0.00
7,203.20000 1.000 7,203.20
0495 604-31010 MANHOLE BOX BASE (10 FOOT) (SPECIAL) 2.000 2.000
EACH 0.000 0.00
9,004.00000 2.000 18,008.00
0500 604-31015 MANHOLE BOX BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
12,380.50000 2.000 24,761.00
0505 604-31020 MANHOLE BOX BASE (20 FOOT) (SPECIAL) 3.000 3.000
EACH 0.000 0.00
15,757.00000 3.000 47,271.00
0510 604-31025 MANHOLE BOX BASE (25 FOOT) 1.000 1.000
EACH 0.000 0.00

19,696.25000 1.000 19,696.25
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0515 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,747.000 13,172.000
LF 1,575.000 16,647.75
10.57000 14,747.000 155,875.79
0515 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) -0.144
LF 0.000 0.00
6.10691 -0.144 -0.88
0517 606-00350 GDRAIL TY 3 (D) (6-3) 10,750.000 10,250.000
LF 500.000 9,000.00
18.00000 10,750.000 193,500.00
0520 606-01340 *END ANCHORAGE TYPE 3D 11.000 11.000
EACH 0.000 0.00
392.63000 11.000 4,318.93
0520 MATERIAL ALLOWANCE END ANCHOR TY 3D 0.000
EACH 0.000 0.00
233.25000 0.000 0.00
0525 606-01370 *END ANCHORAGE TYPE 3G 6.000 4.000
EACH 2.000 1,465.80
732.90000 6.000 4,397.40
0525 MATERIAL ALLOWANCE END ANCHOR 3G 2.000
EACH -2.000 -803.40
401.70000 0.000 0.00
0530 606-01380 *END ANCHORAGE TYPE 3H 2.000 2.000
EACH 0.000 0.00
471.15000 2.000 942.30
0530 MATERIAL ALLOWANCE END ANCHOR 3H 0.000
EACH 0.000 0.00
259.30000 0.000 0.00
0535 606-01460 *MEDIAN TERMINAL 1.000 1.000
EACH 0.000 0.00
5,130.30000 1.000 5,130.30
0537 900-00014 ADDED ITEM (LUMP SUM)/ RE-STOCK MEDIAN TERMINAL 1.000 0.000
LS 0.000 0.00
7,937.50000 0.000 0.00
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0540 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000 8.000
EACH 1.000 1,413.45
1,413.45000 9.000 12,721.05
0540 MATERIAL ALLOWANCE END ANCHOR (SRT) 5.000
EACH -1.000 -780.00
780.00000 4.000 3,120.00
0545 607-00005 END POST 6.000 6.000
EACH 0.000 0.00
98.94000 6.000 593.64
0550 607-00010 CORNER AND LINE BRACE POST 26.000 26.000
EACH 0.000 0.00
53.40000 26.000 1,388.40
0555 607-11580 FENCE (TEMPORARY) 704.000 704.000
LF 0.000 0.00
3.39000 704.000 2,386.56
0560 607-53172 FENCE CHAIN LINK (72 INCH) 11,368.000 11,368.000
LF 0.000 0.00
6.23000 11,368.000 70,822.64
0562 607-60270 20 FT GATE D (CL) 20 FT. GATE D (CL) 2.000 2.000
EACH 0.000 0.00
1,232.00000 2.000 2,464.00
0565 608-00000 *CONCRETE SIDEWALK 1,180.000 177.000
SY 645.000 13,674.00
21.20000 822.000 17,426.40
0570 608-00005 *CONCRETE SIDEWALK (SPECIAL) 2,384.000 1,363.000
SY 521.000 13,775.24
26.44000 1,884.000 49,812.96
0575 608-00010 *CONCRETE CURB RAMP 218.000 80.000
SY 62.000 1,947.42
31.41000 142.000 4,460.22
0580 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,316.000 1,665.000
LF 0.000 0.00
8.64000 1,665.000 14,385.60
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0585 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000 0.000
LF 0.000 0.00
12.56000 0.000 0.00
0590 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL ) 2,073.000 2,073.000
LF 0.000 0.00
10.31000 2,073.000 21,372.63
0595 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 7,835.000 5,494.000
SF 0.000 0.00
3.51000 5,494.000 19,283.94
0600 612-00001 DELINEATOR (TYPE 1) 56.000 56.000
EACH 0.000 0.00
11.26000 56.000 630.56
0605 612-00002 DELINEATOR (TYPE II) 2.000 2.000
EACH 0.000 0.00
13.51000 2.000 27.02
0610 612-00003 DELINEATOR (TYPE lII) 0.000 0.000
EACH 0.000 0.00
16.88000 0.000 0.00
0615 613-00200 2 INCH ELECTRICAL CONDUIT 400.000 0.000
LF 0.000 0.00
6.28000 0.000 0.00
0620 613-00300 3 INCH ELECTRICAL CONDUIT 2,299.000 2,299.000
LF 0.000 0.00
8.38000 2,299.000 19,265.62
0625 613-00401 4 INCH ELECTRICAL CONDUIT (JACKED) 1,112.000 612.000
LF 0.000 0.00
41.88000 612.000 25,630.56
0630 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 22,799.000 22,799.000
LF 0.000 0.00
5.24000 22,799.000 119,466.76
0635 613-01800 8 INCH ELECTRICAL CONDUIT (PLASTIC) 966.000 886.000
LF 0.000 0.00
41.88000 886.000 37,105.68
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0640 613-10000 WIRING 0.980 0.980
LS 0.000 0.00
62,820.00000 0.980 61,563.60
0645 613-30350 LIGHT STANDARD ALUMINUM (35 FOOT) 83.000 83.000
EACH 0.000 0.00
2,094.00000 83.000 173,802.00
0645 MATERIAL ALLOWANCE LIGHT STANDARD (35 0.000
EACH 0.000 0.00
1,163.00000 0.000 0.00
0650 613-40010 LIGHT STANDARD FOUNDATION 84.000 84.000
EACH 0.000 0.00
640.76000 84.000 53,823.84
0655 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 83.000 83.000
EACH 0.000 0.00
418.80000 83.000 34,760.40
0655 MATERIAL ALLOWANCE LUMINAIRE SODIUM (400 WATT) 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0657 613-30010 LIGHT STD + LUMIN (PEDEST) (FURN) 6.000 1.000
EACH 5.000 12,396.65
2,479.33000 6.000 14,875.98
0660 614-00011 SIGN PANEL (CLASS 1) 327.000 327.000
SF 0.000 0.00
16.38000 327.000 5,356.26
0665 614-00012 SIGN PANEL (CLASS 1) 491.000 441.000
SF 0.000 0.00
17.64000 441.000 7,779.24
0670 614-00013 SIGN PANEL (CLASS IlI) 2,168.000 1,832.000
SF 336.000 6,182.40
18.40000 2,168.000 39,891.20
0675 614-00200 STEEL SIGN POST (U-2) 33.000 33.000
LF 0.000 0.00
3.51000 33.000 115.83
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0680 614-00612 STEEL SIGN POST (W 6X12) 28.000 28.000
LF 0.000 0.00
18.97000 28.000 531.16
0685 614-00615 STEEL SIGN POST (W 6X15) 26.000 26.000
LF 0.000 0.00
21.73000 26.000 564.98
0690 614-01022 STEEL SIGN POST (W 10X22) 43.000 43.000
LF 0.000 0.00
26.23000 43.000 1,127.89
0695 614-01502 STEEL SIGN POST (2 INCH ROUND) 335.000 335.000
LF 0.000 0.00
7.18000 335.000 2,405.30
0700 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 548.000 492.000
LF 0.000 0.00
17.42000 492.000 8,570.64
0705 614-03001 CONCRETE FOOTING (TYPE 1) 2.000 2.000
EACH 0.000 0.00
806.42000 2.000 1,612.84
0710 614-03005 CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00
1,687.12000 2.000 3,374.24
0715 614-10130 ILLUMINATED SIGN 1.000 1.000
EACH 0.000 0.00
2,722.20000 1.000 2,722.20
0720 614-10950 SIGN BRIDGE STRUCTURE (95 TO LESS THAN 100 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
40,443.72000 1.000 40,443.72
0725 614-11100 SIGN BRIDGE STRUCTURE (110 TO LESS THAN 115 FOO T 2.000 2.000
FRAME)
EACH 0.000 0.00
46,284.50000 2.000 92,569.00
0730 614-70116 PEDESTRIAN SIGNAL FACE (16-16) 6.000 6.000
EACH 0.000 0.00
314.10000 6.000 1,884.60
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0735 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 7.000 7.000
EACH 0.000 0.00
418.80000 7.000 2,931.60
0740 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000
EACH 0.000 0.00
732.90000 1.000 732.90
0745 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000
EACH 0.000 0.00
1,151.70000 2.000 2,303.40
0750 614-72875 LOOP DETECTOR WIRE 4,108.000 4,108.000
LF 0.000 0.00
1.57000 4,108.000 6,449.56
0755 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000
EACH 0.000 0.00
6,805.50000 2.000 13,611.00
0760 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000
EACH 0.000 0.00
8,899.50000 1.000 8,899.50
0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (1 MAST ARM) 0.000
EACH 0.000 0.00
7,845.00000 0.000 0.00
0765 614-82020 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
9,946.50000 1.000 9,946.50
0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (2 MAST ARM) 0.000
EACH 0.000 0.00
9,897.00000 0.000 0.00
0770 614-85115 IMPACT ATTENUATOR (QUADGUARD) (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
4,727.10000 0.000 0.00
0775 614-86240 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
7,852.50000 1.000 7,852.50
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0780 619-10300 30 INCH WELDED STEEL PIPE 45.000 45.000
LF 0.000 0.00
123.81000 45.000 5,571.45
0785 619-10360 36 INCH WELDED STEEL PIPE 125.000 125.000
LF 0.000 0.00
202.59000 125.000 25,323.75
0786 900-00014 ADDED ITEM (LUMP SUM)/ SURPLUS 36"WELDED STEEL PIPE 1.000 1.000
LS 0.000 0.00
19,111.65000 1.000 19,111.65
0790 619-75116 16 INCH GATE VALVE 3.000 3.000
EACH 0.000 0.00
1,294.33000 3.000 3,882.99
0795 621-00425 *DETOUR 1.000 1.000
LS 0.000 0.00
513,030.00000 1.000 513,030.00
0800 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
594,793.93000 1.000 594,793.93
0805 627-00001 *PAVEMENT MARKING PAINT 896.000 886.000
GAL 0.000 0.00
41.88000 886.000 37,105.68
0810 627-00005 *EPOXY PAVEMENT MARKING 450.000 259.000
GAL 0.000 0.00
63.87000 259.000 16,542.33
0815 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 408.000 408.000
SF 0.000 0.00
7.75000 408.000 3,162.00
0817 900-00021 ADDED ITEM (SQUARE FOOT)/ GRINDING (INLAID) 6,266.000 0.000
SF 0.000 0.00
2.50000 0.000 0.00
0820 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 11,490.000 3,170.000
SF 0.000 0.00

7.90000 3,170.000 25,043.00
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0825 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,765.000 10.000
(XWALK-STOPLINE
SF 0.000 0.00
6.54000 10.000 65.40
0830 630-00000 *FLAGGING 9,203.500 8,946.500
HOUR 5.000 89.00
17.80000 8,951.500 159,336.70
0835 630-00002 *TRAFFIC CONTROL SUPERVISOR 402.000 342.000
DAY 14.000 5,716.62
408.33000 356.000 145,365.48
0837 630-00002 TRAF CTRL SUPERVISOR PROJECT EXTENSION 6.000 5.000
DAY 0.000 0.00
562.50000 5.000 2,812.50
0840 630-00007 *TRAFFIC CONTROL INSPECTION 193.000 155.000
DAY 14.000 1,832.32
130.88000 169.000 22,118.72
0845 630-80002 *FLASHING BEACON (SOLAR) 8.000 7.200
EACH 0.000 0.00
1,382.04000 7.200 9,950.69
0850 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 12.600
EACH 0.000 0.00
523.50000 12.600 6,596.10
0855 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 41.400
EACH 0.000 0.00
52.35000 41.400 2,167.29
0860 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 63.000
EACH 0.000 0.00
183.23000 63.000 11,543.49
0862 630-80342 CONST TRAF SIGN (B) PROJECT EXTENSION 25.000 0.000
EACH 0.000 0.00
45.50000 0.000 0.00
0865 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 0.000 0.00
256.52000 9.000 2,308.68
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0870 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
27,091.13000 1.800 48,764.03
0872 630-80359 PORT MESG PANEL PROJECT EXTENSION 12.000 10.000
DAY 0.000 0.00
318.50000 10.000 3,185.00
0875 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 1.800
TYPE
) EACH 0.000 0.00
2,512.80000 1.800 4,523.04
0877 630-80358 FLASH ARROW PANEL (C TY) PROJECT EXTENSION 12.000 9.000
EACH 0.000 0.00
84.50000 9.000 760.50
0880 630-80359 *PORTABLE MESSAGE SIGN PANEL 100.000 38.000
DAY 0.000 0.00
209.40000 38.000 7,957.20
0885 630-80360 *DRUM CHANNELIZING DEVICE 310.000 279.000
EACH 0.000 0.00
136.11000 279.000 37,974.69
0890 630-80370 CONCRETE BARRIER (TEMPORARY) 5,960.000 4,914.000
LF 0.000 0.00
28.74000 4,914.000 141,228.36
0895 630-80378 GLARE SCREEN (TEMPORARY) 1,000.000 810.000
LF 0.000 0.00
10.55000 810.000 8,545.50
0900 630-80380 *TRAFFIC CONE 400.000 180.000
EACH 0.000 0.00
29.32000 180.000 5,277.60
0905 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 3.600
(TEMPORARY)
EACH 0.000 0.00
6,877.74000 3.600 24,759.86
0910 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0915 700-70011 F/A PARTNERING 4,342.370 4,342.370
FA 0.000 0.00
1.00000 4,342.370 4,342.37
0920 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0925 700-70022 F/A OJT PILOT 10,462.400 10,462.400
FA 0.000 0.00
1.00000 10,462.400 10,462.40
0930 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 34,704.190 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 125,174.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS ASPHALT) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS CONCRETE) 15,725.340 15,725.340
FA 0.000 0.00
1.00000 15,725.340 15,725.34
0950 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70035 F/A DEWATERING 122,745.590 122,745.590
FA 0.000 0.00
1.00000 122,745.590 122,745.59
0960 700-70035 F/A GRAFFITI REMOVAL 9,192.820 7,860.700
FA 385.000 385.00
1.00000 8,245.700 8,245.70
0965 700-70035 F/A RELOCATE UTILITIES 140,700.370 100,846.690
FA 8,730.940 8,730.94
1.00000 109,577.630 109,577.63
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0970 700-70042 F/A RAILROAD FLAGGING 230,991.130 201,498.200
FA 12,526.660 12,526.66
1.00000 214,024.860 214,024.86
0975 700-70170 F/A POTHOLE UTILITIES 39,477.270 39,477.270
FA 0.000 0.00
1.00000 39,477.270 39,477.27
0980 700-70310 F/A LANDSCAPING 477,205.520 59,743.630
FA 112,436.900 112,436.90
1.00000 172,180.530 172,180.53
0985 700-70380 F/A EROSION CONTROL 16,492.000 16,492.000
FA 0.000 0.00
1.00000 16,492.000 16,492.00
1370 700-70035 FIA 96,767.460 77,040.250
FA 10,011.830 10,011.83
1.00000 87,052.080 87,052.08
1380 900-00022 ADDED ITEM (SQUARE YARD)/ 62,618.000 62,618.000
SY 0.000 0.00
2.69000 62,618.000 168,442.42
1385 900-00014 ADDED ITEM (LUMP SUM)/ ROADWAY SHORINC 1.000 1.000
LS 0.000 0.00
50,328.70000 1.000 50,328.70
1390 503-00042 DRILLED CAISSON (42 IN) VMS STRUCTURE 60.000 60.000
LF 0.000 0.00
246.00000 60.000 14,760.00
1395 900-00007 ADDED ITEM (EACH)/ VMS STRUCTURE (SPECIAL) 3.000 0.000
EACH 3.000 88,341.00
29,447.00000 3.000 88,341.00
1400 900-00006 ADDED ITEM (DOLLAR)/ SNOW REMOVAL ON SIDEWALK 1,332.000 1,332.000
DOL 0.000 0.00
1.00000 1,332.000 1,332.00
CAT 0200 CURRENT AMT$ 13,614,974.66 349,566.14 $12,444,853.42
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0990 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
88,995.00000 1.000 88,995.00
0995 206-00000 STRUCTURE EXCAVATION 2,194.000 2,194.000
CcY 0.000 0.00
1.91000 2,194.000 4,190.54
1000 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,210.000 1,210.000
CY 0.000 0.00
14.63000 1,210.000 17,702.30
1005 206-00200 STRUCTURE BACKFILL (CLASS 2) 33.000 33.000
CcY 0.000 0.00
1.13000 33.000 37.29
1010 206-00360 MECHANICAL REINFORCEMENT OF SOIL 662.000 662.000
CY 0.000 0.00
22.51000 662.000 14,901.62
1015 503-00024 *DRILLED CAISSON (24 INCH) 724.000 724.000
LF 0.000 0.00
61.30000 724.000 44,381.20
1020 503-00036 *DRILLED CAISSON (36 INCH) 93.000 93.000
LF 0.000 0.00
128.31000 93.000 11,932.83
1025 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 197.700 156.300
CcY 0.000 0.00
448.69000 156.300 70,130.25
1030 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,462.59000 1.000 2,462.59
1035 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000 122.000
LF 0.000 0.00
108.52000 122.000 13,239.44
1037 900-00014 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 1.000 0.000
LS 0.000 0.00

5,000.00000 0.000 0.00
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1040 601-03040 CONCRETE CLASS D (BRIDGE) 1,188.000 1,245.100
CcYy 0.000 0.00
359.99000 1,245.100 448,223.55
1045 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 87.000 87.000
(A% 0.000 0.00
332.55000 87.000 28,931.85
1050 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 1,567.000 1,567.000
SY 0.000 0.00
7.99000 1,567.000 12,520.33
1055 601-40301 STRUCTURAL CONCRETE COATING 31,886.000 22,004.000
SF 3,098.000 1,518.02
0.49000 25,102.000 12,299.98
1060 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 19,179.000 0.000
SF 13,769.000 8,812.16
0.64000 13,769.000 8,812.16
1065 602-00000 *REINFORCING STEEL 62,435.000 57,963.000
LB 0.000 0.00
0.46000 57,963.000 26,662.98
1070  602-00020 *REINFORCING STEEL (EPOXY COATED) 180,570.000 180,573.000
LB 0.000 0.00
0.54000 180,573.000 97,509.42
1075 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 538.000 538.000
LF 0.000 0.00
73.03000 538.000 39,290.14
1077 900-00014 ADDED ITEM (LUMP SUM)/ ADJUST BRIDGE RAIL 1.000 0.000
LS 0.000 0.00
37,945.60000 0.000 0.00
1080 613-00200 2 INCH ELECTRICAL CONDUIT 545.000 534.000
LF 0.000 0.00
6.28000 534.000 3,353.52
1085 613-01075 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 80.000
LF 0.000 0.00

15.71000 80.000 1,256.80
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE I-17-LR
1090 613-10000 WIRING 0.010 0.010
LS 0.000 0.00
62,820.00000 0.010 628.20
1095 613-70100 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 2.000 2.000
EACH 0.000 0.00
889.95000 2.000 1,779.90
1100 618-00002 PRESTRESSING STEEL WIRE OR STRAND 2,330.000 2,330.000
MKFT 0.000 0.00
17.37000 2,330.000 40,472.10
CAT 0300 CURRENT AMT$ 1,039,591.06 10,330.18 $ 989,713.99
CAT NO0301 STRUCTURE I-17-LT
1105 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
88,995.00000 1.000 88,995.00
1110 206-00000 STRUCTURE EXCAVATION 2,387.000 2,387.000
cY 0.000 0.00
1.91000 2,387.000 4,559.17
1115 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,190.000 1,190.000
cY 0.000 0.00
14.63000 1,190.000 17,409.70
1120 206-00200 STRUCTURE BACKEFILL (CLASS 2) 33.000 33.000
cY 0.000 0.00
1.13000 33.000 37.29
1125 206-00360 MECHANICAL REINFORCEMENT OF SOIL 650.000 650.000
cY 0.000 0.00
22.51000 650.000 14,631.50
1130 503-00024 *DRILLED CAISSON (24 INCH) 616.000 616.000
LF 0.000 0.00
61.30000 616.000 37,760.80
1135 503-00036 *DRILLED CAISSON (36 INCH) 108.000 108.000
LF 0.000 0.00
128.31000 108.000 13,857.48
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PCN: 12963-BID ESTIMATE RUN 09/18/2001

PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 STRUCTURE I-17-LT

1140 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 215.000 204.200
CcYy 0.000 0.00
448.69000 204.200 91,622.50
1145 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,462.59000 0.000 0.00
1150 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000 122.000
LF 0.000 0.00
108.52000 122.000 13,239.44
1153 900-00014 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
1155 601-03040 CONCRETE CLASS D (BRIDGE) 1,092.000 1,121.100
CcYy 0.000 0.00
359.99000 1,121.100 403,584.79
1160 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 78.000 78.000
(A% 0.000 0.00
332.55000 78.000 25,938.90
1165 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 1,393.000 1,393.000
SY 0.000 0.00
7.99000 1,393.000 11,130.07
1170 601-40301 STRUCTURAL CONCRETE COATING 29,424.000 21,365.000
SF 1,241.000 608.09
0.49000 22,606.000 11,076.94
1175 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 18,431.000 10,073.000
SF 7,223.000 4,622.72
0.64000 17,296.000 11,069.44
1180 602-00000 *REINFORCING STEEL 58,325.000 58,325.000
LB 0.000 0.00
0.46000 58,325.000 26,829.50
1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 159,475.000 159,475.000
LB 0.000 0.00

0.54000 159,475.000 86,116.50
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE I-17-LT
1190 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 486.000 486.000
LF 0.000 0.00
73.03000 486.000 35,492.58
1195 613-00200 2 INCH ELECTRICAL CONDUIT 494.000 494.000
LF 0.000 0.00
6.28000 494.000 3,102.32
1200 613-01075 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 80.000
LF 0.000 0.00
15.71000 80.000 1,256.80
1205 613-10000 WIRING 0.010 0.010
LS 0.000 0.00
62,820.00000 0.010 628.20
1210 613-70100 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 2.000 2.000
EACH 0.000 0.00
889.95000 2.000 1,779.90
1215 618-00002 PRESTRESSING STEEL WIRE OR STRAND 1,506.000 1,506.000
MKFT 0.000 0.00
17.37000 1,506.000 26,159.22
CAT 0301 CURRENT AMT$ 932,177.99 523081 $ 926,278.04
CAT NO0302 WALL I-17-F
1220 206-00000 STRUCTURE EXCAVATION 1,513.000 1,513.000
cY 0.000 0.00
1.91000 1,513.000 2,889.83
1225 206-00100 STRUCTURE BACKFILL (CLASS 1) 964.000 964.000
cY 0.000 0.00
14.63000 964.000 14,103.32
1230 206-00520 FILTER MATERIAL (CLASS B) 76.000 76.000
cY 0.000 0.00
38.27000 76.000 2,908.52
1235 601-03055 CONCRETE CLASS D (WALL) (SPECIAL) 498.000 498.000
cY 0.000 0.00
245.69000 498.000 122,353.62
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PCN: 12963-BID ESTIMATE RUN 09/18/2001

PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WALL I-17-F

1240 601-40301 STRUCTURAL CONCRETE COATING 4,968.000 4,968.000
SF 0.000 0.00
0.49000 4,968.000 2,434.32
1245 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,968.000 4,968.000
SF 0.000 0.00
0.64000 4,968.000 3,179.52
1250 602-00000 *REINFORCING STEEL 15,890.000 15,890.000
LB 0.000 0.00
0.46000 15,890.000 7,309.40
1255 602-00020 *REINFORCING STEEL (EPOXY COATED) 38,700.000 38,700.000
LB 0.000 0.00
0.54000 38,700.000 20,898.00
CAT 0302 CURRENT AMT$ 176,076.53 $ 0.00 $ 176,076.53

CAT NOO0303 WALL I-17-G

1260 206-00000 STRUCTURE EXCAVATION 1,602.000 1,602.000
CY 0.000 0.00
1.91000 1,602.000 3,059.82
1265 206-00100 STRUCTURE BACKFILL (CLASS 1) 957.000 957.000
CcY 0.000 0.00
14.63000 957.000 14,000.91
1270 206-00520 FILTER MATERIAL (CLASS B) 58.000 58.000
CY 0.000 0.00
38.27000 58.000 2,219.66
1275 601-03055 CONCRETE CLASS D (WALL) (SPECIAL) 454.000 454.000
CcY 0.000 0.00
245.69000 454.000 111,543.26
1280 601-40301 STRUCTURAL CONCRETE COATING 5,190.000 5,190.000
SF 0.000 0.00
0.49000 5,190.000 2,543.10
1285 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,190.000 5,190.000
SF 0.000 0.00

0.64000 5,190.000 3,321.60
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PCN: 12963-BID ESTIMATE RUN 09/18/2001

PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 WALL I-17-G

1290 602-00000 *REINFORCING STEEL 12,365.000 12,365.000
LB 0.000 0.00
0.46000 12,365.000 5,687.90
1295 602-00020 *REINFORCING STEEL (EPOXY COATED) 24,785.000 24,785.000
LB 0.000 0.00
0.54000 24,785.000 13,383.90
CAT0303 CURRENT AMT$ 155,760.15 $ 0.00 $ 155,760.15

CAT NO0304 WALL I-17-H

1300 503-00036  *DRILLED CAISSON (36 INCH) 441.000 441.000
LF 0.000 0.00
128.31000 441.000 56,584.71
1303 504-04410  BLOCK FACING BLOCK FACING 3,500.000 0.000
SF 0.000 0.00
11.44000 0.000 0.00
1305 509-00000  STRUCTURAL STEEL 3,710.000 3,710.000
LB 0.000 0.00
2.63000 3,710.000 9,757.30
1310 601-03000  CONCRETE CLASS D 23.000 23.000
cy 0.000 0.00
475.07000 23.000 10,926.61
1315 602-00020  *REINFORCING STEEL (EPOXY COATED) 2,088.000 2,088.000
LB 0.000 0.00
0.54000 2,088.000 1,127.52
1320 607-15015  FENCE CONCRETE (SOUND) (INSTALL ONLY) 12,682.000 12,682.000
SF 0.000 0.00
10.66000 12,682.000 135,190.12
1322 900-00014  ADDED ITEM (LUMP SUM)/ RESET FENCE 1.000 0.000
LS 0.000 0.00
16,000.00000 0.000 0.00
1375 700-70035  F/A STEEL COLUMN REVISION 2,360.000 2,360.000
FA 0.000 0.00
1.00000 2,360.000 2,360.00

CAT 0304 CURRENT AMT$ 271,986.26 $ 0.00 $ 215,946.26
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PCN: 12963-BID ESTIMATE RUN 09/18/2001
PROJECT: IM 0252-329 ESTIMATE NO: 0019 08:34:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL I-17-A
1325 503-00036 *DRILLED CAISSON (36 INCH) 362.000 362.000
LF 0.000 0.00
128.31000 362.000 46,448.22
1330 509-00000 STRUCTURAL STEEL 3,621.000 3,621.000
LB 0.000 0.00
2.63000 3,621.000 9,523.23
1335 601-03000 CONCRETE CLASS D 31.000 31.000
cY 0.000 0.00
475.07000 31.000 14,727.17
1340 601-03055 CONCRETE CLASS D (WALL) (SPECIAL) 61.000 61.000
cY 0.000 0.00
245.69000 61.000 14,987.09
1342 601-40301 STRUCT CONC COATING 4,119.000 0.000
SF 0.000 0.00
0.49000 0.000 0.00
1343 601-40302 STRUCT CONC COATING (ANTI-GRAF) 8,238.000 0.000
SF 0.000 0.00
0.64000 0.000 0.00
1345 602-00020 *REINFORCING STEEL (EPOXY COATED) 9,817.000 9,817.000
LB 0.000 0.00
0.54000 9,817.000 5,301.18
1350 607-15015 FENCE CONCRETE (SOUND) (INSTALL ONLY) 4,350.000 4,140.000
SF 0.000 0.00
10.66000 4,140.000 44,132.40
CAT 0305 CURRENT AMT$ 144,64852 $ 0.00 $ 135,119.29
CAT NO0400 CEBID ITEMS
1355 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
90,184.06000 1.000 90,184.06
1360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
73,517.66000 1.000 73,517.66
CAT 0400 CURRENT AMT$ 163,701.72 $ 0.00 $ 163,701.72
PROJECT TOTAL CURRENT AMT $16,498,916.89 $ 365,127.13  $15,207,449.40



